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Weekly Status Report

Submitted by: Tim Myers Week Ending: December 17, 2004

PROJECT STATUS

Overall Project Status Level

ACTIVITIES PERFORMED DURING THE PERIOD

* Week 2 — “flesh out” activities, considering:
e Risk
e Prioritize activities
e Implications
e Event horizon
e Culture
e Implementation cost

PROBLEMS, CONCERNS AND RECOMMENDATIONS

1. No problems or concerns at this time.

ACTIVITIES SCHEDULED FOR NEXT WEEK
e Week 3 - Draft the Presentation Package
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COEUR SUMMARY STATUS OF DELIVERABLES

Architecture Steering Committee—Tim Myers, Facilitator/Steve Gast, Chair

Complete Deliverable Status Due Date Date
Completed
| Team Mission Statement Complete 12/9/04 12/9/04
M Weekly Status Report Complete 12/9/04 12/9/04
O Develop Risk Assessment 12/23/04
™ Define Barriers and Issues Complete 12/16/04 12/16/04
| Conduct Risk Assessment Work in Progress 12/21/04
ol Prioritize Risk Complete 12/16/04 12/16/14
| Define Mitigation Plan Work in Progress 12/21/04
O Develop Project Plan 12/23/04
O Work plan with realistic 12/21/04

timeframes for
implementation
O Implementation costs by 12/21/04
fiscal year
O Budget Process guidelines NA 12/16/04 12/16/04
O Process maps and control 12/21/04
points
O Project Plan dealing with 12/21/04
Critical applications and
setting priorities for
installation
O Resources to implement 12/21/04
consolidation/on-going
needs
O Installation plans (include 12/21/04
disposition of existing
hardware and software)
O Business requirements 12/21/04
during transitional and final
phases of consolidation
O Cultural Considerations TBD
0O Define barriers and issues Work In Progress TBD
O Communications Plan Work In Progress TBD
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Complete Deliverable Date
Completed
O Staffing Plan Work In Progress TBD
O State Code Changes Work In Progress TBD
0O Develop Key Activities and 12/23/04
Framework for
Recommendations
| Define Key Activities Complete 12/9/04 12/9/04
| Define Event Horizons Work In Progress 12/16/04
| Define Milestones and Work In Progress 12/16/04
Expected Outputs
| Define Implementation Cost  \n/qrk In Progress 12/21/04
Elements
O Presentation Package for 1/14/05
Governor
O Develop Executive 12/21/04
Presentation
O Final Presentation Review 1/11/05
O Executive Sponsor Reviews 1/13/05
O Executive Presentation 1/14/05
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